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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0603840F: Global Broadcast Service (GBS)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 31.149 18.171 5.680 -   5.680 2.337 -   -   -   Continuing Continuing
65A023: Satellite Broadcast
Management Transition

31.149 18.171 5.680 -   5.680 2.337 -   -   -   Continuing Continuing

Note
The program funding includes overhead reduction efficiencies that are not intended to impact program content.  The efficiencies reductions total $0.070M in FY12.

Funding for the GBS ACAT I program (Project 4887, Global Broadcast Service) in PE 0603840F completed in FY08.

A. Mission Description and Budget Item Justification
Global Broadcast Service provides DoD with an efficient, high data rate broadcast capability from distributed information sources to dispersed warfighters who receive
the broadcast directly on small, inexpensive user terminals.  This Program Element funds the broadcast transmit activities associated with the GBS architecture.  The
GBS broadcast receive segment consists of  Service-funded terminals, known as Receive Suites, which receive the broadcast and then disseminate information to
local users.   Service Receive Suites and the integration into service networks are funded in other Program Elements.  GBS broadcast data includes video (especially
from Unmanned Aerial Vehicles), imagery, logistics, weather data, maps and operational orders.  The GBS space segment includes transponders on operational Navy
satellites, currently Ultra High Frequency Follow-On (UFO) 8 and UFO 10, augmentation by commercial leased Ku-band transponders, and now the Wideband Global
SATCOM (WGS) System.

Currently, the GBS broadcast segment consists of Satellite Broadcast Managers (SBMs) for the broadcast build and Primary Injection Points (PIPs) for the broadcast
uplink, and the Transportable Satellite Broadcast Managers (TSBMs) for the broadcast build in theatre.  The SBMs and PIPs, together known as Transmit Suites, are
located at Navy facilities.  The Theatre Injection Point (TIP) is a ground mobile satellite terminal suite transportable via two heavy High Mobility Multi-purpose Wheeled
Vehicles (HMMWV) consisting of the TSBM and the Army Phoenix terminal.

During FY09-13, the broadcast creation transitions to existing Defense Information Systems Agency (DISA) Defense Enterprise Computing Centers (DECCs). This
transition address SBM hardware/software obsolescence issues.  The DECC transition contract was awarded on 15 May 09.  This effort was designated as an ACAT
III program and funding was realigned (i.e., a separate BPAC was created) to delineate between the current ACAT I GBS program and the ACAT III SBM Transition
program.

In FY12, this effort continues to fund SBM transition/upgrade to DECCs, as well as, systems transmission security, test, information assurance, and Operational
Requirements Document (ORD) III studies.

Funding is in Budget Activity 5, System Development and Demonstration, since program is fielding pre-production equipment.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0603840F: Global Broadcast Service (GBS)

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 31.072 18.171 2.269 -   2.269
Current President's Budget 31.149 18.171 5.680 -   5.680
Total Adjustments 0.077 -   3.411 -   3.411

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments 0.077 -   3.411 -   3.411

Change Summary Explanation
Additional $3.411M in FY12 funds completion of GBS broadcast transition from stovepipe solution to Global Information Grid via Defense Information Systems
Agency (DISA) Defense Enterprise Computing Centers (DECC).

Additional BTR of $5.885M in FY10 for GBS SBM to DECC transition requirements. Not currently reflected
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0603840F: Global Broadcast Service (GBS)

PROJECT
65A023: Satellite Broadcast Management
Transition

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
65A023: Satellite Broadcast
Management Transition

31.149 18.171 5.680 -   5.680 2.337 -   -   -   Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Global Broadcast Service provides DoD with an efficient, high data rate broadcast capability from distributed information sources to dispersed warfighters who receive
the broadcast directly on small, inexpensive user terminals.  This Program Element funds the broadcast transmit activities associated with the GBS architecture.  The
GBS broadcast receive segment consists of  Service-funded terminals, known as Receive Suites, which receive the broadcast and then disseminate information to
local users.   Service Receive Suites and the integration into service networks are funded in other Program Elements.  GBS broadcast data includes video (especially
from Unmanned Aerial Vehicles), imagery, logistics, weather data, maps and operational orders.  The GBS space segment includes transponders on operational Navy
satellites, currently Ultra High Frequency Follow-On (UFO) 8 and UFO 10, augmentation by commercial leased Ku-band transponders, and now the Wideband Global
SATCOM (WGS) System.

Currently, the GBS broadcast segment consists of Satellite Broadcast Managers (SBMs) for the broadcast build and Primary Injection Points (PIPs) for the broadcast
uplink, and the Transportable Satellite Broadcast Managers (TSBMs) for the broadcast build in theatre.  The SBMs and PIPs, together known as Transmit Suites, are
located at Navy facilities.  The Theatre Injection Point (TIP) is a ground mobile satellite terminal suite transportable via two heavy High Mobility Multi-purpose Wheeled
Vehicles (HMMWV) consisting of the TSBM and the Army Phoenix terminal.

During FY09-13, the broadcast creation transitions to existing Defense Information Systems Agency (DISA) Defense Enterprise Computing Centers (DECCs). This
transition address SBM hardware/software obsolescence issues.  The DECC transition contract was awarded on 15 May 09.  This effort was designated as an ACAT
III program and funding was realigned (i.e., a separate BPAC was created) to delineate between the current ACAT I GBS program and the ACAT III SBM Transition
program.

In FY12, this effort continues to fund SBM transition/upgrade to DECCs, as well as, systems transmission security, test, information assurance, and Operational
Requirements Document (ORD) III studies.

Funding is in Budget Activity 5, System Development and Demonstration, since program is fielding pre-production equipment.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Satellite Broadcast Management Transition 31.149 18.171 5.680 -   5.680
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0603840F: Global Broadcast Service (GBS)

PROJECT
65A023: Satellite Broadcast Management
Transition

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Description: Develop a robust satellite broadcast management architecture and implement systems
transmission security (TRANSEC).

FY 2010 Accomplishments:
Continue development of a robust satellite broadcast management architecture and implement systems
transmission security (TRANSEC).
FY 2011 Plans:
Continue development of a robust satellite broadcast management architecture and implement systems
transmission security (TRANSEC).
FY 2012 Base Plans:
Continue development of a robust satellite broadcast management architecture and implement systems
transmission security (TRANSEC).
FY 2012 OCO Plans:
No OCO funding requested

Accomplishments/Planned Programs Subtotals 31.149 18.171 5.680 -   5.680

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPAF: PE 0303600F, GBS
Transmit Strings

1.672 1.661 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

• OPAF (1): PE 0303601F, GBS
Receive Suites/TIPs

14.125 26.602 16.417 0.000 16.417 0.000 0.000 0.000 0.000 Continuing Continuing

• RDT&E: PE 0303601F,
MILSATCOM Terminals, GBS
Receive Suites

1.839 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
Conduct a full and open competition to award a new contract to transfer Satellite Broadcast Management functionality to two Defense Enterprise Computing Center
(DECC) facilities.  The DECC will utilize a new hardware and software architecture to resolve impending Commercial off the Shelf (COTS) obsolescence, Information
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0603840F: Global Broadcast Service (GBS)

PROJECT
65A023: Satellite Broadcast Management
Transition

Assurance compliance and sustainment issues.  The new contract will also implement, as appropriate, follow-on GBS ORD III Pre-Planned Product Improvement
capabilities into the GBS DECC-based system, as additional funding becomes available.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0603840F: Global Broadcast Service (GBS)

PROJECT
65A023: Satellite Broadcast Management
Transition

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DECC Transition C/CPFF

Lockheed Martin
Information
Systems and Global
Services:Gaithersburg,
MD

23.723 9.541 Oct 2010 1.370 Oct 2011 -   1.370 Continuing Continuing 0.000

TSBM Upgrade TBD TBD:TBD, -   2.500 Nov 2010 -   -   -   Continuing Continuing 0.000
Phase 2 Government System
Integration Various Various:Various, 4.816 4.146 Nov 2010 1.993 Nov 2011 -   1.993 Continuing Continuing 0.000

Subtotal 28.539 16.187 3.363 -   3.363 0.000

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Support (Various) Various Various:Various, 1.577 1.642 Nov 2010 1.655 Dec 2011 -   1.655 Continuing Continuing 0.000
Subtotal 1.577 1.642 1.655 -   1.655 0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation (Various) Various Various:Various, 1.033 0.342 Nov 2010 0.662 Nov 2011 -   0.662 Continuing Continuing 0.000
Subtotal 1.033 0.342 0.662 -   0.662 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0603840F: Global Broadcast Service (GBS)

PROJECT
65A023: Satellite Broadcast Management
Transition

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 31.149 18.171 5.680 -   5.680 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0603840F: Global Broadcast Service (GBS)

PROJECT
65A023: Satellite Broadcast Management
Transition
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0603840F: Global Broadcast Service (GBS)

PROJECT
65A023: Satellite Broadcast Management
Transition

Schedule Details

Start End
Events Quarter Year Quarter Year

DECC Transition Contract Award 3 2010 3 2016
Final Design Review 1 2010 1 2010
Systems Acceptance Test 4 2011 4 2011
Operational Turnover 4 2012 4 2012
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             The program funding includes overhead reduction efficiencies that are not intended to impact program content.  The efficiencies reductions total $0.070M in FY12.

Funding for the GBS ACAT I program (Project 4887, Global Broadcast Service) in PE 0603840F completed in FY08.
             Global Broadcast Service provides DoD with an efficient, high data rate broadcast capability from distributed information sources to dispersed warfighters who receive the broadcast directly on small, inexpensive user terminals.  This Program Element funds the broadcast transmit activities associated with the GBS architecture.  The GBS broadcast receive segment consists of  Service-funded terminals, known as Receive Suites, which receive the broadcast and then disseminate information to local users.   Service Receive Suites and the integration into service networks are funded in other Program Elements.  GBS broadcast data includes video (especially from Unmanned Aerial Vehicles), imagery, logistics, weather data, maps and operational orders.  The GBS space segment includes transponders on operational Navy satellites, currently Ultra High Frequency Follow-On (UFO) 8 and UFO 10, augmentation by commercial leased Ku-band transponders, and now the Wideband Global SATCOM (WGS) System.  

Currently, the GBS broadcast segment consists of Satellite Broadcast Managers (SBMs) for the broadcast build and Primary Injection Points (PIPs) for the broadcast uplink, and the Transportable Satellite Broadcast Managers (TSBMs) for the broadcast build in theatre.  The SBMs and PIPs, together known as Transmit Suites, are located at Navy facilities.  The Theatre Injection Point (TIP) is a ground mobile satellite terminal suite transportable via two heavy High Mobility Multi-purpose Wheeled Vehicles (HMMWV) consisting of the TSBM and the Army Phoenix terminal.  

During FY09-13, the broadcast creation transitions to existing Defense Information Systems Agency (DISA) Defense Enterprise Computing Centers (DECCs). This transition address SBM hardware/software obsolescence issues.  The DECC transition contract was awarded on 15 May 09.  This effort was designated as an ACAT III program and funding was realigned (i.e., a separate BPAC was created) to delineate between the current ACAT I GBS program and the ACAT III SBM Transition program.    

In FY12, this effort continues to fund SBM transition/upgrade to DECCs, as well as, systems transmission security, test, information assurance, and Operational Requirements Document (ORD) III studies.

Funding is in Budget Activity 5, System Development and Demonstration, since program is fielding pre-production equipment.
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                         Global Broadcast Service provides DoD with an efficient, high data rate broadcast capability from distributed information sources to dispersed warfighters who receive the broadcast directly on small, inexpensive user terminals.  This Program Element funds the broadcast transmit activities associated with the GBS architecture.  The GBS broadcast receive segment consists of  Service-funded terminals, known as Receive Suites, which receive the broadcast and then disseminate information to local users.   Service Receive Suites and the integration into service networks are funded in other Program Elements.  GBS broadcast data includes video (especially from Unmanned Aerial Vehicles), imagery, logistics, weather data, maps and operational orders.  The GBS space segment includes transponders on operational Navy satellites, currently Ultra High Frequency Follow-On (UFO) 8 and UFO 10, augmentation by commercial leased Ku-band transponders, and now the Wideband Global SATCOM (WGS) System.  

Currently, the GBS broadcast segment consists of Satellite Broadcast Managers (SBMs) for the broadcast build and Primary Injection Points (PIPs) for the broadcast uplink, and the Transportable Satellite Broadcast Managers (TSBMs) for the broadcast build in theatre.  The SBMs and PIPs, together known as Transmit Suites, are located at Navy facilities.  The Theatre Injection Point (TIP) is a ground mobile satellite terminal suite transportable via two heavy High Mobility Multi-purpose Wheeled Vehicles (HMMWV) consisting of the TSBM and the Army Phoenix terminal.  

During FY09-13, the broadcast creation transitions to existing Defense Information Systems Agency (DISA) Defense Enterprise Computing Centers (DECCs). This transition address SBM hardware/software obsolescence issues.  The DECC transition contract was awarded on 15 May 09.  This effort was designated as an ACAT III program and funding was realigned (i.e., a separate BPAC was created) to delineate between the current ACAT I GBS program and the ACAT III SBM Transition program.    

In FY12, this effort continues to fund SBM transition/upgrade to DECCs, as well as, systems transmission security, test, information assurance, and Operational Requirements Document (ORD) III studies.

Funding is in Budget Activity 5, System Development and Demonstration, since program is fielding pre-production equipment.
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